SAUL 2 EXT Timetable - as at 19 January 2007

Key:

SAUL 2 EXT

2007-13 Programme (Interreg IVB)

Activity	2007												2008											
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Steering Group (SG) meeting 1 of 3	8/9																							
Regional Project 'Headline Issues' agreed	By 26																							
JPG member expertise required (Partners to LP)		By 9																						
JPG member invitations sent out (LP to Partners)		By 16																						
JPG member nominations (Partners to LP)		By 23																						
JPG members confirmed			By 2																					
Interreg IVB programme launched			8/9																					
JPG meetings 1 of 2																								
Local project implementation																								
SG meeting 2 of 3 (combined with Arnhem-Nijmegen JPG)				??	??																			
Claim/Report due from Partners					30																			
First call for Interreg IVB programme																								
Interim Report due from Partners								30																
JPG meetings 2 of 2																								
SG meeting (pre submission for Interreg IVB)??									??															
First closing date for Interreg IVB programme																								
Claim/Report due from Partners											30													
Interim Report due from Partners														28										
Symposium (London)															??	??								
SG meeting 3 of 3 (combined with Symposium)															??	??								
SAUL 2 EXT 'Concluding Paper' released																								
Final Claim/Report due from Partners																	30							
Project completion																		30						
Final Audit																								
Final Report/Claim/Audit to JTS																					30			
Final Payment from JTS																								??